

Real People. Real Solutions.

# Water Treatment Update September 28, 2021







#### **Proposed Construction Costs**

Table 7.1 – Estimated Water Treatment Facility Construction Costs		
City of Mound, Minnesota Item	Cost	
Mobilization, Bonds Insurance	\$600,000	
Well Construction	\$440,000	
Well House Building Construction	\$350,000	
Seal Well No.4 and 7	\$200,000	
Site Work	\$870,000	
Utilities	\$1,400,000	
Water Treatment Facility Building Construction	\$5,500,000	
Vertical Turbine Pumps	\$240,000	
Air wash blowers	\$80,000	
Water Aeration Equipment	\$140,000	
Underdrain/media/troughs	\$350,000	
Chlorine Feed System	\$190,000	
Fluoride Feed System	\$80,000	
Corrosion Inhibitor Feed System	\$80,000	
Process Piping and Valves	\$1,100,000	
Painting & Coating Systems	\$240,000	
HVAC & Plumbing	\$350,000	
Electrical, Instrumentation, & Controls	\$1,300,000	
Watermain	\$4,515,000	
Subtotal	\$18,025,000	
Contingency (15%)	\$2,730,750	
Construction Subtotal	\$20,728,750	
Legal, Engineering, and Administration (20%)	\$4,145,750	
Total	\$24,874,500	

- All in: \$24,874,500
- \* Watermain costs require a caveat/explanation



### **Proposed Implementation Schedule**

Table 8.3 – Project Implementation Schedule		
Item	Date	
Review with City / Finalize Report	June 2021	
Submit to MDH	July 2021	
Deadline to Submit IUP Letter to PFA	Completed	
PFA Funding List Released	August- September 2021	
Design of Improvements	October 2021- March 2022	
Submit Plans and Specifications to MDH	March 2022	
Advertise for Bids	June 2022	
Award of Bid	July 2022	
Complete Construction and Closeout	July 2024	



### **PFA Submittal**

- Scored a 10 on the PFA priority list
- Ranked 343
- Places Mound in "fundable" range
  - PFA earmarked 6.7 Mil for 2022, with an indication that they would like to spread out the total project costs over 2-3 years
  - IUP Funding IS a low interest loan, which carries its own requirements/caveats





Real People. Real Solutions.

# Water Treatment Update September 28, 2021

